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Task Order No.: 3

Task Order Title: Loca Economic Development Speaker Series, Case Studies and Briefing
Paper

Period of Performance: 7/9/04-1/31/05

USAID Office/Mission: Washington, D.C.

CTO: Edgar Thornton

l. Introduction
The purpose of this quick-response task order is two-fold:

1. Spesker Series. To conduct four %2 day panel discussions that provide a practica perspective
on different aspects of loca economic development, including what it is, who does it, why and
how it intersects with other issues and sectors of development. The topics (and content) were
provisonaly agreed between ICMA and the Office of Urban Programs prior to signing this task
order asfollows:

Session One — The Framework for Economic Development and Cresting Enabling Environments
for Growth and Investment in Developing Countries

Session Two — Integrating City-Regiond Economic Development and Strategic Planning
Processes

Session Three — Tools and Techniques of Economic Development: What Works (and Doesn't)
Session Four — Financing Economic Development

2. Case Studies: To draft three short case studies (4-6 pages) drawn from ICMA’ s experience
implementing economic development related programs. The case studies are intended:
- To provide abrief background on the program/project

A decription of ICMA’srole

To discusstheinitia LED drategy and priorities

Toidentify the key LED indicators of success (i.e., job retention/expansion figures, new

investments, new jobs crested, other indicators, etc.)

To examine the program/projects current state of affairs or next strategic plan focus

To describe how the program evolved

To summarize the key lessons learned

ICMA and USAID agreed that the case studies would address the following three examples of
economic development initiatives:

1. The Johannesburg Development Agency (JDA). The JDA was established with
USAID/ICMA support in 2000 to play aleading role in the economic revitaization of the
inner city of Johannesburg, the primary commercia city of South Africa

2. The Downtown Kingston Management Digtrict (DKMD). The DKMD received
USAID/ICMA assistance from 1996 — 1998 in srengthening its indtitutiond capacity to
improve the business climate in downtown Kingston, Jamaica



3. The Bulgaria Economic Development Consortium. Under the auspices of the USAID
Resource Cities and CityLinks programs, ICMA and the Foundation for Loca
Government Reform have been working with agroup of 14 Bulgarian citiesto develop a
cadre of skilled economic development professonds in each city and inditute reforms
and LED-related programs that certify them as good places to do business.

. Major Accomplishments

The second and third sessions of the four-part speaker series took place this quarter. The second
session, on October 24, 2004, focused on one-stop shops. Brian McGowan, Economic
Development Director, City of Ontario, Cdifornia, and Cynthia Clement, Director of

Governance Team a the University of Maryland IRIS Center, served as pandlists, and Todor
Mladenov, Grant Management Team L eader, Foundation for Loca Government Reform,
Bulgaria, tuned in by video-conference to share his experience with one-stop shops in Bulgaria.
Approximately 25 USAID gaff and implementing partners participated in the second session,
which received high marks from participants for its relevance and ussfulness.

The third session, focusing on downtown revitaization and business retention and expansion was
held on December 15, 2004. Speakers from Washington DC, Karina Ricks, Trangt-Oriented
Development Coordinator, DC Office of Planning, and Derrick Lanardo Woody, Project
Manager, Plan Implementation & Citywide Retail Strategy, Office of the Deputy Mayor for
Panning & Economic Development, Washington, D.C. were present to share their experiences
of downtown revitdization from aU.S. perspective. Subhash Chandra, Specid Commissioner of
Bangdore, India presented his Bangdore' s Srategies for business retention and expansion by
video conference. A number of other participants working in the field from the Housing and
Communities Center, the Urban Indtitute, the Office of the Assstant Secretary for Community
Panning and Development (CPD), the Community Planning and Development Office of
Community Renewd (OCR), and the Downtown DC Business Improvement Digtrict
Corporation were on hand to offer their ingght about the topics. Participantsjoined in alively
discussion about downtown revitdization and business retention and expansion, comparing their
own internationa experiences with thoseinthe U.S.

Panning began for the fourth session in the spesker series, which is scheduled to take place on
February 24. ICMA and USAID engaged in asevera discussions concerning the focus and
content of this sesson.

[1l.  ChallengesRemedial Actions Taken
N/A
V. Projected Activities
1. Spesker Series:
Conduct the fourth session on February 24, 2005 focusing on LED in the face of

natural disaster.
Provide USAID with a brief summary of the sesson and of participant evauations.



Extend the task order period of performance to cover the last sesson and al
deliverables. (March 10 is the requested end-date)

2. Case Studies;
Submit first drafts of dl three case sudies to USAID for review.
Based on USAID comments, prepare revised drafts.



Task Order No.: 3

Task Order Title: Loca Economic Development in Europe and Eurasac A USAID Multi-Sectoral
Workshop

Period of Performance: 10/25/04-3/1/05

USAID Office/Mission: Washington, D.C.

CTO: Edgar Thornton

. Introduction

USAID and ICMA are co-sponsoring aworkshop on loca economic development (LED) in
Europe and Eurasiaregion in Sofig, Bulgariain late January 2005.  The purpose of this
workshop is take stock of USAID experience to date and trandate that experience into useful
recommendations for future LED programming in the E& E region. The design and ddivery of
the workshop is meant to help USAID gain a better understanding of local economic

devel opment approaches and programs that have worked well and some that haven’t worked so
well, emphasizing not only process (i.e. participatory strategic economic development planning),
but a0 results (i.e. impact on employment and the generation of wedlth).

ICMA will frame, design and facilitate a4-5 day workshop for 50-60 participants drawn
primarily from USAID and itsimplementing partners, but aso including alimited number of

other key externa expertsand local counterparts. The workshop will be structured to include
discussion of recent innovation in loca economic development as well as experiences and

lessons learned from E& E mission programs. As much as possible, the workshop should tap into
the depth and breadth of expertise within USAID and their partners by using them as presenters
and resource people. In addition, the contractor will identify and bring in externa expertise (i.e.
mayors, economic development experts, etc.).

ICMA will dso be respongble for the preparation of related documentation including (1) short
theme/resource papers prior to the workshop, (2) workshop binders and CDs with presentation
material and pertinent background resource materia, and (3) synthesis of the workshop
proceedings that highlight lessons learned, outcome of key discussions and recommendations for
USAID locd economic development programming.

. Major Accomplishments

During the quarter, ICMA has worked with USAID to define the terms of the workshop and the
agenda, induding sessons, participants, and the theme papers. Planning is underway for a 4-day
workshop the week of January 23-27, 2005. Participants from the following countries have
aready responded that they will attend: Bosnia, Croatia, Serbia, Montenegro, Russia, Ukraine,
Bulgaria, Macedonia, Georgia, Kosovo, Romania, and Hungary. Speakers from Poland, Czech
Republic, Hungary, and the U.S. have been confirmed and the venue and meeting arrangements
are being planned.

[Il.  ChallengessRemedial Actions Taken

N/A



V.  Projected Activities

ICMA will host the workshop January 23-27 in SofiaBulgaria ICMA will then write thefind
report, including proceedings, and asummary of the evduations. At the workshop, ICMA will
distribute materials to each participant, including presentations, case studies, and background
readings.



Task Order No.: 11

Task Order Title: Core Management and Budget Skills for Indonesian Locd Governments
Period of Performance: September 30, 2000 — February 11, 2005

USAID Office/Mission: USAID/ Jakarta

CTO: JessicaTulodo

[ Introduction

The Internationa City/County Management Associgtion’s (ICMA) Building Inditutions for
Good Governance (BIGG) Program operates under USAID Strategic Objective 10:
Decentrdized, Participatory Locd Government. To thisend, it is designed to help USAID meet
its four intermediate results (IR9):

IR1: Appropriate Environment Established to Enable Effective Loca Government
IR2: Locd Government Capacity Strengthened to Deliver Effective Services
IR3: Participation Increased in Local Government Decision-Making

IR4: Associations of Loca Governments and Officids Established as Advocates

The implementation of the “Core Management and Budget Skillsfor Indonesan Loca
Governments’ Task Order began on September 30, 2000. This report covers the period July to
September 2004 (Quarter 16), summarizing the mgor accomplishments and chalenges for the
fifteenth quarter dong with the planned activities for the next quarter.

. Major Accomplishments
Field Operations

K2K Modd:

Activities conducted this quarter:

Conducted C2 Workshops (which provide a one-day overview of performance budgeting for the
legidative branch) in Bukittinggi (Oct 12, 2004) and Sukoharjo (Nov 4, 2004). Twenty-one
legidative members atended the C2 workshop in Bukittinggi, while 45 legidative members
attended the C2 workshop in Sukoharjo.

Provided technica assistance to the executive branch to prepare, review drafts, and findize the
focus area performance budgets. As of the end of December 2004, 14 out of 16 Y4 |oca
governments have submitted their find performance budgets to BIGG/ICMA. The last two,
Kabupaten Solok and Kabupaten Berau, have promised to submit their performance budgets to
BIGG/ICMA in January 2005.

Provided technical assstanceto dl 16 Y4 loca governments for the legidative branch to prepare
their performance budgets. While this was not a requirement of the workplan, new government
regulations required the loca councils to prepare a performance budget for the loca council for
thefirg time. BIGG/ICMA provided technica assstance to the legidative members of the
budget team and secretariat in November and December 2004.

Conducted budget clinicsin dl 16 Y4 loca governments to assst non-focus area work units
(e.g., those that were not receiving direct technical assstance from BIGG/ICMA) to prepare their



performance budgets. This was not a requirement of the workplan. These clinics were conducted
from September to December 2004.

Observed public budget hearings conducted by the legidative councils that were held prior to the

council’s budget approva. As of December 2004, only three out of 16 Y4 loca governments

have conducted public budget hearings (Bukittinggi, Takdar, and Sukoharjo). The rest are
scheduled to take place in January 2005.

K 2K Deliverables Status:

The table balow summarizes the current status of Y4 K2K ddiverables.

Ddiverables Status of K2K Year 4

Budget

Loca Government Calendar PIP Budget Ingtruction PBB of Focus Area
Fina Find Draft Fina Draft Fina
Kota Bukittinggi July 30 July 30 Aug 2 Nov 1 Oct 28 Dec 21
Kota Pariaman July 7 July 7 Sepl Oct14 | Dec24 | Dec?28
K abupaten Pasaman Aug 9 Aug 7 Sep 29 | Oct 27 Dec17 | Dec?27
Kabupaten Solok Aug 28 Aug 9 Aug 7 Oct28 | Dec9 Tobe
submitted
Jan ‘05
Kabupaten Sukoharjo July 2 July 2 Aug30 | Sep10 | Novb Dec 15
Kabupaten Purworejo June 30 June 30 Sep 1 Sep20 | Nov20 | Decl4
Kabupaten K ebumen June 21 June 21 Sep 2 Sep15 | Nov13 | Dec?27
Kabupaten Probolinggo June 25 June 25 Sep 2 Oct 1 Oct 22 | Dec 30
Kota Balikpapan Aug 20 Aug 27 Juy20 | Nov4 Oct 20 | Dec27
Kabupaten Berau Aug 18 Aug 18 Sep 6 Oct 1 Oct 1 To be
submitted
Jan ‘05
Kabupaten Pengjam July 22 July 22 Augl1l?2 | Aug26 | Nov12 | Dec28
Kota Tarakan June 21 June 28 July31l | Aug3l |Octl Dec 29
Kabupaten Takalar June 15 June 15 Aug3l | Oct28 | Sepl1l5 | Decl0
Kabupaten Jenepontoh July 30 June 23 Aug27 | Oct28 | Sep23 | Dec10
Kabupaten Sinjai July 30 June 23 Aug30 | Nov8 Sep 16 | Dec 22
Kabupaten Bantaeng July 30 June 23 Aug25 |[Oct28 |Sep23 | Dec20

Citizen’s Guide to the Budget

BIGG recommended that al Y4 local governments prepare and submit a Citizen's Guide to the

Budget as part of their Public Information and Involvement Plans (P1IP). Samples and guidelines

on how to prepare Citizen's Guides to the Budget were disseminated to dl local government in

The BIGG Picture Edition 23 (April 2003). Loca governments did not expressinterest in




preparing the Citizen's Guide to the Budget due to the fact that it was not a requirement of the
MOUs between BIGG/ICMA and the local governments, and also due to their internal staffing
congraints. BIGG offered assstance to the four Y4 Inti loca governments (Takaar, Sukoharjo,
Bdikpapan, and Bukittinggi) and one Papua loca government (Fakfak) to prepare the Citizen's
Guide to the Budget. BIGG covered the cost of design, layout, and printing of 1,000 copies for
each loca government. Takdar immediately posted their Citizen's Guide on their websiteand in
the local newspaper on December 15, 2004. BIGG aso digtributed these five sample Citizen's
Guides to the Budget in the addendum to the PBB Reference Manud to dl 375 locd
governments in Indonesiain the hopes that other locad governments would emulate what
Takaar, Sukoharjo, Balikpapan, Bukittinggi, and Fakfak have done.

Papua Program:

The table below summarizes the status of Y 4 Pgpua deliverables.

Deiverables Status of Y ear 4 Papua LGUs

Local Government g;ﬁada PIIP Budgef Instruction | PBB

Fina Find Drait Find Drait Find
Kamana Sep 10 Sep 10 Sep 10 Sep30 | Nov1l | Decl13
Manokwari June 18 July 30 Sep 3 Sep30 | Decl Dec 27
Sorong July 30 July 30 Sep 15 Oct 2 Nov 5 Nov 29
Fakfak Aug 27 Aug 27 Aug 27 Sep29 | Nov12 | Dec 30

Salary Restructuring Opportunity for L GUs (PROFES!):

The three loca governments (Kota Bukittinggi, Kabuapten Sukohardjo, and Kabupaten Takaar)

have maintained their commitment to implement the PROFES! program. Important
developments this quarter include:

Preparation of the budgets that included the movement of honorariums to a generd local subsidy.

Preparation of job descriptions for al staff
Sharing of experiences with the PROFESI program between the three participating loca
governments in aworkshop held in Jakarta on 14 December 2004.

The workshop was very useful in sharing the chdlenges and problems of making this very basic
change in income structure. One of the importart findings was the concern that the auditing
board, BPK (Badan Pemeriksaan Keuangan) would not understand the changes made in the
budget. For this reason, either a specid presentation will need to be made to BPK or BPK
representatives will need to be invited to participate in afina workshop reporting on the
PROFESI program.

Thefind reports from each of the three loca governments are to be completed by 10 January,
and the final workshop is now scheduled for January 19, 2005.

Program Coor dination:
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The PERFORM project held their National Conference on December 6-8, 2005. The BIGG
project wasinvited to participate in a sesson on the integration of planning and budgeting with
presentations given by representatives from BIGG, CLGI, GTZ, BangdalMoHA, and
PERFORM. Discussionsfollowing these presentations were indicative of the issues facing loca
governments in the current dynamic climate of change in regulations affecting the planning and
budgeting in loca governments. Of utmost importance are the issuance of the accounting
gandards and the implementation of Planning Law 25/2004.

BIGG continued to provide leadership in bringing together the four USAID projectsworking in
Kabupaten Probolinggo. The technique of using a clinic as an opportunity for saff membersto
discuss problems and issues with the respective representatives of the four projects— in one place
—was particularly ussful according to the local government Staff.

All four USAID projects working in Probolinggo cooperated with Peter Conolly, a consultant
hired to review the cooperation between USAID projects being implemented in Probolinggo and
Pecitan, East Java. A meseting was held with representatives of BIGG, PERFORM, MSH, and
MBE to discuss Peter’ s findings from a vidt to both locad governmentsin East Java.

With the activities of PERFORM being completed by the end of this quarter, the Joint
Coordination Unit functioned in a more informa manner monitoring the completion of activities
where we were working together, especialy in Probolinggo and Kaimantan Timur.

Training and Publications

Budget Clinic |1: Budget Clinic Il was conducted in four APEKS regionsin Q16. This quarter,
Budget Clinic Il was conducted in three more locations. Balikpapan, Surabaya, and Medan.

Number of PersonTraining Days in the PBB Budget Clinic Il inthe APEKS Regions and
Papua LGUs

Location Dates LGU Person-Training Days
M akasar Sept 22 34
Mataram Sept 28 5

Y ogyakarta Sept 30 54
Balikpapan Oct 5 37
Surabaya Oct 7 42
Medan Oct 12 47
Sub Totdl 219
PagpuaLGUsin Sept 23 o7
Makassar

Tota 246
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Budget Clinic 111: Thisquarter, BIGG's Training Team designed and conducted 7 1-day Budget
Clinics which isthethird in athree-part series. Six of the clinics were conducted in the APEK S
regions and one was conducted in Manado for the 9 Papua LGUs in the Bird's Head Region.
Budget Clinic 11l providesloca government participants with a short lecture style presentation

and exercise on how to alocate direct and indirect expenditures, and a participatory discussion
and exercise on how to evauate their local government’ s Public Information and Involvement

Plan and Performance Budget.

At Budget Clinic I11, many firgt time participants were in attendance. At one location, 85% of the
participants were atending adlinic for thefirst time. At another clinic, only 5% of the
participants were firgt timers with 95% having previoudy attended aclinic.

In the clinic model, BIGG does not cover the cost of trangportation or accommodation for loca
government participants and this had been the suspected reason why attendance at earlier clinics
was lower than expected in some cases. However, attendance at Budget Clinic 111 in Surabaya
and Solo, a 56 and 78 participants respectively, surpassed staff’ s expectations. Apparently, local
governments will pay for their saff to attend workshops and clinics when they perceiveitisa

priority.

Number of Person-Training Daysin the PBB Budget Clinic |11 in the APEK SI Regions and
Papua L GUs

Location Dates LGU Person-Training Days
M akassar Nov 30 30
Bdi Dec 7 15
Surabaya Dec 9 56
Banjamasin Dec 14 26
Batam Dec 16 21
Solo Dec 21 78
Tota 226
| Dec2 27
Papua LGUs in Manado
Tota 253

Performance Budget Reference Manual: This quarter, BIGG digtributed an addendum to the
Performance Budget Reference Manud to al 375 local governmentsin Indonesaaswell as
posted the addendum on BIGG' s website. The addendum included: 1) a sample Public
Information and Involvement Plan, 2) sample Performance Budgets for the hedlth, education,
Streets department, and the legidative council, and 3) numerous additional sample indicators, and
4) the sample Citizen’s Guide to Budgeting.

Previoudy, BIGG had distributed one copy of the PBB Reference Manud to the Sekda of dl
local governments in the hopes that the Sekda would make copies and distribute the manud to
department heads and gtaff in various departments involved in budget preparation. Discussons
with local government staff a Budget Clinic Il revealed that many locd government staff,
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specificaly those involved in budget preparation, were unaware of the reference manud as their
Sekda had not made access to the manud available. A specia two hour sesson at Clinic Il was
designed to introduce participants to the contents of the manual and teach them how to useit.
Participants responded very favorably to the manua and requested their own copies.
Consequently, this quarter, BIGG increased the distribution of the reference manud by sending
seven additiona copiesto dl loca governments. The seven copies went to the heads of Sekda,
Bappeda, Finance, Education, Hedlth, Public Works, Transportation. It is hoped that this
increased digtribution will place the reference manua into the hands of more department heads
and gaff who are involved in budget preparation.

Publications and Other Activities. This quarter, the Training and Publications Team dso
completed the following tasks:

Prepared and distributed bilingual versions of The BIGG Picture 30 (Introduction to Fund
Accounting) and The BIGG PFicture 31 (International Fund Accounting)

Prepared written bilingual documentation of al training events conducted in Quarter 16
Designed and conducted an evauation of dl of BIGG's Program Models in preparetion for the
fina report

I11. Challenges/ Remedial Actions Taken
N/A
V. Projected Activities

Field Operations.

Findlize the PBB deliverables from Kabupaten Solok and Kabupaten Berau
Monitor the implementation of public hearings a Y 4 loca governments
Conduct an assessment of Y3 and Y4 local government partners

Prepare the final report

Findize dl program documentation and program ddliverables

Close out the program

Training and Publications

Conduct interviews of loca governmentsto evaduate BIGG
Prepare the fina report

Findize dl bilingud program documentation

Close out the program
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Task Order No.:05

Task Order Title: USAEP Municipad League Development

Period of Performance: September 30, 2001- September 30, 2005
USAID Office/M ission: ANE/USAEP

CTO: Wington Bowman

[ I ntroduction

In support of USAEP s Urban Strategy and Urban Regiona Activities Plan, four types of

assistance are requested for nascent and established municipa support organizations and Asian

munidpa governments in targeted countries. The task order focuses on the following four aress:

Task 1: Advisory sarvice to newly formed and established municipal associations and local
government leagues

Task 2: Technical assstance to local governments participating in Resource Cities or other

donor-funded technicad programs

Task 3: Fadilitation of information generation and information sharing; and

Task 4: Facilitation of Grants, Study Tours and conferences

. Major Accomplishments

India

ICMA continues to serve as atechnical advisor for the City Managers Associations (CMAS)
throughout India, providing guidance for the formation of new CMAss, implementation of
association programs, hiring of association saff and oversight of grant activities. During this
quarter, ICMA worked with the associations to implement activities associated with the small
grants provided by USAEP/USAID for capacity building initigtives. Each of the associations has
provided awork plan, which includes the following activities: documentation of
environmenta/loca governance best practices, training and study tours for association members,
sdary compensation for association coordinators and/or materia support for office
adminidration. The Environmenta Planning Collaborative (EPC), aloca- Indian entity, has
served as a subcontractor to ICMA to assigt with the monitoring of the grants and disbursement
of funding to the associations. All associations are scheduled to complete grant activities by the
end of next quarter, providing ICMA/EPC with asummary of grantee accomplishments and
expenditure documentation.

Philippines

During this quarter, ICMA worked with the League of Cities Philippines (LCP) to develop a
work plan for the formation of an environmenta unit and capacity building assstance that will

be provided to the LCP in FY 2005. Asatechnica advisor, ICMA will partner the LCP with a
U.S. association that has strong environmenta experience and adminigtrative capacity. To
implement this assistance, ICMA sent a representative to Manilain December to conduct a needs
assessment, complete atimeline of future LCP activities and identify a possible U.S. partner.
During thisTDY to Manila, ICMA met with LCP board and staff members, USAEP saff and
other donor organizations to get a better picture of LCP s organizationa needs. Upon
completion of the trip to Manila, ICMA determined that the Forida League of Cities (FLC)
would be the best partner for the LCP. The partnership has been accepted by both the FLC and
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LCP, and will be formaly initiated with the first exchange, scheduled for March 2005. A
Memorandum of Understanding has been drafted and will be sgned/formalized next quarter.

Thalland

During this quarter, ICMA partnered with the Kenan Ingtitute of Asa(KIASa), theKing
Prgadiphok Ingtitute (KPI) and the National Research Center to plan atraining workshop for
Thai loca government officids on citizen survey methodology. ICMA has along-standing
partnership with the Nationd Research Center, which is a Colorado-based company that has
ggnificant local government surveying experience. NRC has agreed to collaborate with ICMA,
KIAsiaand KPI to develop and conduct a two-day citizen survey workshop which will be hdd in
Bangkok on January 25-26, 2005. The workshop is part of the larger Municipa Management
Traning activities that focus on improving municipa management capacity throughout

Thailand. Asafollow-on to the workshop that will be conducted in January, KPI and the Kenan
Indtitute will develop a citizen survey manud, with technica guidance from ICMA. This manud
will be used in acitizen survey pilot project that will be launched in Chiang Mai, Thalland.

Upon completion of the manud, representatives from Chiang Ma, KPI, TBD Thai cities and
KIAsawill travel to Boulder, Colorado for astudy tour in smart growth and to work with NRC
to develop citizen surveysthat are gpplicable for Thailand. The dates for the study have not been
formalized but are tentatively scheduled fro April 2005.

Si Lanka
No new activitiesto report this quarter

Viegtnam
No new activitiesto report this quarter

[1. Challenges’Remedial Actions Taken
N/A
V. Projected Activities

Continue to provide technical guidance to CMAs throughout India, conduct
training workshops and complete the adminigtration of grant activities

Work with newly formed CMAs to hire coordinators and build organizationd
capacity

Formalize the partnership between the FLC and LCP.

Conduct the first exchange between FLC and LCP in Manila, which will incdlude a
training program on board/staff respongbilities and association management, as
well as assstance with determining the best structure for the formation of the
environmenta unit

Conduct the Citizen Survey Training Workshop in Bangkok, Thalland on January
25-26, 2005, in coordination with NRC, KIAsiaand KPI

Findlize the dates, meetings and agenda for the Thailand- Boulder study tour
Determine next steps for assstance activitiesin S Lanka, in coordination with
USAEP/USAID
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Complete the trandation for the Coagtd Cities Feasibility Study in Vietnam and
submit to the World Bank and USAEP/USAID

Determine next steps for assstance to the Department of Natural Resources
(DONRE) in Ho Chi Min City, Vietnam. Assgance will includeaTDT
conducted by P.U. Asnani (ICMA Consultant and Solid Waste Specidigt.
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Annex 1: Financial Information
(will be submitted under separate cover)
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